CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00027

TITLE: Utility Disconnects DATE: 05/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Existing facilities such as homes and businesses are connected to electrical, water and gas utilities along the
Construction Package 2-3 (CP 2-3) alignment. These facilities need to be disconnected prior to demolition. The cost
charged by some utility providers has greatly increased since the time of bid.

DFJV and the Authority has reviewed the project alignment and have agreed that the total compensation for utility
disconnect cost as charged by utility providers for the CP 2-3 project shall be a lump sum of $2,700,000 and no
adjustment in compensation will be required due to a change in the number of properties requiring utility disconnect.

The compensation in this change order is per Section 17.9 and Section 23.0 of the General Provisions. This payment
shall include compensation for all markups, overhead costs and profit associated with this work. These costs are agreed
as full and complete costs for DFJV and their sub-contractors as agreed between HSRA and DFJV executives on

November 23, 2017.

Payment ot L - Unit
PCO item Description Quantity Units Price Net Amount

" Utility Disconnect fees of existing facilities such as 10 Lump Sum$2,700,00000  $2.700,00000 0
homes and businesses from electrical, water and
gas utilities along the Construction Package 2-3

(CP 2-3) alignment,

Total: $2,700,000.00 0
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CALIFORNIA
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00027

TITLE: Utility Disconnects DATE: 05/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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